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CITY OF SANTA FE & SANTA FE COUNTY m 
o 

BUCKMAN DIRECT DIVERSION BOARD MEETING o 
"­oAugust 5, 2010 
~ 

"-
This meetingof the SantaFe County/City BuckmanDirect Diversion Boardwas N 

o 
calledto orderby ChairRebeccaWurzburger at 4:00 p.m. in the SantaFe City Council 

oChambers, SantaFe,New Mexico. 

Rollwas calledand the following members were present: 

BOD Members Present: Member(s> Excused:
 
CouncilorRebecca Wurzburger [None]
 
Board MemberConci Bokum
 
Conunissioner Virginia Vigil
 

BUCKMAN DIRECT DIV MIlCouncilor ChrisCalvert COUNTY OF SANTA FE PAGES: 19ConunissionerLiz Stefanics STATE OF NEU MEXICO ss 
I Hereby Certify That This Instrument Uas Filed for 

Others Present: Record On The 4TH Day Of October, 2010 at 04:11:25 PM 
And Uas Duly Recorded as Instrument " 1612957Rick Carpenter, BDDProjectManager Of The Records Of Santa Fe County 

Norm Gaume, BDDProjectConsultant 
tn S5 My Hand And Seal Of OfficeNancyLong, BDDBContract Attorney 

,~~- Valerie Espinoza
Rachel Brown, Assistant County Attorney Deputy _ Clerk, Santa Fe, NM 
MarcosMartinez,Assistant City Attorney 
Mike Sanderson, Las Campanas 
Mark Ryan, CDM, BDD Board Engineer 
Ray Salvy, CH2MH 
BrianSnyder, CityUtilities 
TeresaMartinez, CountyFinance Director 
Neva Van Peski, League of Women Voters 

APPROVAL OF AGENDA 
[Exhibit 1: Agenda] 

There were no changes to the agenda and CommissionerVigil moved to approve 
as published. Her motion was seconded by Board Member Bokum and passed by 
unanimous [3-0] voice vote. [Commissioner Stefanicsand Councilor Calvert were not 
present for this action.] 



APPROVAL OF MINUTES: July 8,2010 

There were no changes to the minutes. Commissioner Vigil moved to approve the 
minutes as published. Her motion was seconded by Board Member Bokum and passed 
by unanimous [3-0] voice vote. [Commissioner Stefanics and Councilor Calvert were not 
present for this action.] 

APPROVAL OF CONSENT CALENDAR 
8.	 Project Manager's Monthly Project Exception Report 
9.	 Update by Rick Carpenter on Financial Status of Contracts 
10.	 Project Manager's Report on Staffing and Training Program 

Progress 
11.	 BDDPublic Relations Report for July 2010 

Board Member Bokum moved for approval and her motion was seconded by 
Commissioner Vigil.. The consent agenda was approved by unanimous [3-0] voice vote. 
[Commissioner Stefanics and Councilor Calvert were not present for this action and 
arrived immediately thereafter.] 

MATTERS FROM STAFF 

RICK CARPENTER (BDD Project Manager): Thank you, Madam Chair; 
there are two briefmatters that I would like to bring to the attention of the Board. In the 
last several weeks we have been attending a series ofmeetings at the Water Trust Board 
pursuant to a grant application that was filed on behalfof this Board in the amount of $4 
million. It is an 80 percent grant and 20 percent loan. We learned last week that that 
grant is now approved in its total amount so that will be coming. 

COMMISSIONER VIGIL: Do you have a total? 
MR. CARPENTER: The total is $4 million. 
COUNCILOR WURZBURGER: That's wonderful news. Any questions? 
COMMISSIONER VIGIL: I'm just curious as to how much is loan and 

how much is grant? 
MR. CARPENTER: It's 80 percent grant and 20 percent loan. The other 

item, Madam Chair, as the Board knows there are 31 new positions that we are 
attempting to fill to staff the project. We're working deficiently towards that goal. I am 
happy to report that we have completed two managers to-date. One ofwhich is 
extremely important, the facility manager. He's a very highly qualified individual and 
also within in the last couple of days the fiscal manager for the BDD project. So we're 
happy to report that. 

COMMISSIONER VIGIL: Madam Chair. 
COUNCILOR WURZBURGER: Yes. 
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COMMISSIONER VIGIL: I know in our last meeting it was requested by 
Councilor Calvert that we get resumes and these would be helpful for these hires not only 
fiscal wise but for the BDD. 

COUNCILOR WURZBURGER: Yes, Commissioner, we will send those 
to you in advance of the next meeting. 

FISCAL SERVICES AND AUDIT COMMITTEE REPORT 

MR. CARPENTER: Madam Chair, we did meet last Tuesday. Most of 
the discussion was centered around items on your agenda today. That would be items 12 
and 13, that's the booster station and also discussed operational budget and a little bit 
about rules and responsibilities vis-a-vis staff and elected officials that are serving on that 
committee. 

COUNCILOR WURZBURGER: Are there minutes ofthose meetings? 
MR. CARPENTER: I do not have formal minutes. We can produce them 

ifyou wish. 
COUNCILOR WURZBURGER: I would prefer to have some kind of 

summary of the highlights of the meeting for those of us who are not on the committee. 
MR. CARPENTER: I would be glad to do that. 
COMMISSIONER STEFANICS: I'm sorry, Madam Chair, are you 

asking for minutes from the audit committee? 
COUNCILOR WURZBURGER: Yes, just the highlights so that we have 

more than the verbal report. 

DISCUSSION AND ACTION ITEMS 

12.	 Request for Approval of Change Order 15 to the Design Build Contract 
Between the Buckman Direct Diversion Board and CH2M HilllWestern 
Summit Constructors Joint Venture in the Amount of $4,849,651.00 plus 
$339,500 NMGRT for a Total Amount of $5,189.151.00 for the Final Design, 
Permitting and Construction of the Booster Station 3·4 Parallel Pipeline 

MR. CARPENTER: Madam Chair, this is the item that I mentioned 
earlier. This is a change order to the contract that does to the contractor in the amount of 
$4,849,651 plus GRT for a total of$5,189,151. This has been before the Board a number 
of times. The preliminary design change order was approved in June and this is for the 
final design and construction. I would call the attention of the Board that if the Board 
chooses to approve this change order, that along with motion that would authorize the 
project manager to authorize the contractor of notice to proceed provided to the BAR to 
actually move the funds on a hearing before City Council which would help us to avoid 
additional $362,000 in delayed checks. 

COUNCILOR WURZBURGER: So we would take it to the finance staff 
of the City and to the Council. Councilor Calvert. 

COUNCILOR CALVERT: Yes, I'd like to hear item 13 along with this 
since they are so closely related. 
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COUNCILOR WURZBURGER: Before a motion? 
COUNCILOR CALVERT: Yes. 

13.	 Request for Approval of Amendment 16 to the Professional Services 
Agreement between the Buckman Direct Diversion Board and Camp Dresser 
& McKee, Inc. for the Amount of $96,255.00 plus $6,750.00 NMGRT for a 
Total Amount of $103,005.00 Providing for the Board Engineer's design and 
construction monitoring of the EDB Contractor's Change Order 15 for Final 
Design, Permitting, and Construction of the Booster Station 3-4 Parallel 
Pipeline 

MR. CARPENTER: Thank. you, Madam Chair. This is a change order for 
the Owners' consultant, CDM. Theyhave been workingon this project and overseeing 
the work of the contractors since the contractor's contract was approved back in Marchof 
2008. This changeorder is for construction management servicesand engineering 
servicesduring the time the contractorwill be installingpipelines associatedwith item 
number 12. 

COUNCILOR WURZBURGER: Okay, questions. May I have a motion 
for-

COUNCILOR CALVERT: Move for approvalof item 12. 
COMMISSIONER STEFANICS: I'll second. 
COUNCILOR WURZBURGER: Okay,and that would be approvalof 

staff to proceed, correct? 

The motion to approve item 12 passed by unanimous [5-0] voice vote 

COUNCILOR CALVERT: Move for approval ofitem 13. 
COUNCILOR WURZBURGER: Thank. you. And is there a second? 
COMMISSIONER VIGIL: Second. 

The motion to approve item 13 passed by unanimous [5-0] voice vote. 

14.	 Request for Approval of Amendment 17 to the Professional Services 
Agreement Between the Buckman Direct Diversion Board and Camp Dresser 
& McKee, Inc. for the amount of $48,500.00 plus $3,700 NMGRT for a Total 
Amount of $52,200.00 providing for the Board's Engineer's Monitoring and 
Reporting of Water Quality for the Sediment Return NPDES Permit 

MR. CARPENTER: Thank. you, Madam Chair. This is a change order to 
the Owners' consultant Camp Dresser& McKeeto performrequired samplingand 
monitoring under the terms ofour NPDES permit - it's for the sand dischargeback into 
the river. This is something that we have to do as a - and I will overseeand authorize 
where and as neededas opposed to a lump sum. And there are two parts of this and that 
is that this work is within the BD budget, it's a line item that is intended to address this 
type of environmental permitting. 
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The other thing I want to point out is that some of this, potentially most of this, I 
believe is covered under the MOU that this Board entered into with LANL. We were 
thinking of approaching LANL and negotiating with them to hopefully seek :;c 

reimbursement for all or most of these expenses. m 

COUNCILOR WURZBURGER: Thank you, Rick. Any questions about 
o 
o 

this? May I have a motion please? :;c 

COMMISSIONER VIGIL: Move to approve. C 
m 

COMMISSIONER STEFANICS: Second.	 C 

The motion to approve item 14 passed by unanimous [5-0] voice vote.	 o 

"­o
15.	 Request for Approval oflntervention in the Public Service Company of New .to. 

-,Mexico's Renewable Energy Portfolio Procurement Plan for 2011, Case No. 
10-o0199-UT Filed with the New Mexico Public Regulation Commission on N 

o 
July 1,2010 

o 

NANCY LONG (BDDB Contract Attorney): Thank you, Madam Chair. 
We are seeking the Board's approval to allow the Board's intervention as a party in the 
new PNM filing on renewable energy that just occurred on July 1. Our plan is to 
coordinate with the City of Santa Fe who we understand that they may also be an 
intervening party. The plan that was filed really should not be a problem in terms of the 
solar credit, but we don't know how that might change and how that might impact 
previous filings as well. At this point, we want to strictly preserve our right to be a party. 
We don't plan to be very active unless we have to and if do, then we would come back to 
you and let you know what that plan looks like. If an expert were needed or if we needed 
more resources to be more actively involved then we will do that. At this point, we just 
want to preserve the right to jump in if we have to. 

COUNCILOR WURZBURGER: Okay, and I believe in our pre-meeting 
you indicated that Marcos was available and the City is watching this anyway so we felt 
we could be a party. Is that correct, Marcos. 

MARCOS MARTINEZ (City Attorney): That's correct. 
COUNCILOR WURZBURGER: Okay, thank you. Any discussion or 

questions? 
COMMISSIONER STEFANICS: Madam Chair, I would move approval. 
BOARD MEMBER BOKUM: Second. 

The motion to approve item 15 passed by unanimous [5-0] voice vote. 

16.	 Project Manager Recommendation to Address BOD Board Request for 
SFCC Tuition Reimbursement by BOD Project Trainees Due to Early 
Resignation from Positions 

MR. CARPENTER: Thank you, Madam Chair. This item was before the 
Board at your last Board meeting it's also based on a recommendation that the Board sent 
away and questioned that we do a little more research to build more facts in striking a 
balance between the best ways to protect the Board's interest in terms of investments 
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made in the perspective candidates and [inaudible] The consultanthas done that and 
there's a memo in your packet that makes that recommendation and basicallythey have­
what their research indicatesis that 100percent reimbursement back to the Board within 
the first 24 months and 50 percent reimbursement from 24 months to 36 months would be 
reasonable. The employees - theywill discuss this at the time of the interviewand will 
sign an agreementof some sort as a conditionof that point. 

COUNCILOR WURZBURGER: Okay,questions. CouncilorCalvert. 
COUNCILOR CALVERT: Thankyou. Rick, on the third bullet on that 

memo it talks about the tuition and paymentagreement that will require the employeeto 
pay the BDD Board the books fee and tuitionpaid to the Santa Fe CommunityCollege. I 
guess, as we had discussedin the past a lot of the training- well, some of the training any 
ways is goingto be hands-ontrainingat the facility itself. How do we account for that? 

MR. CARPENTER: CouncilorCalvert, the employeeswill be being paid 
a normal salaryas part of that. I don't know that that's part of the recommendation to try 
and recovera salarythat was paid as opposedto books and tuition. 

COUNCILOR CALVERT: Well, I'm not suggestingthat we recoup their 
salarybut certain people are there becausethey are part of the training team I would 
assume. 

MR. CARPENTER: That's correct. 
COUNCILOR CALVERT: So I mean we are incurringtraining costs 

during that process. I don't know but I just - I don't know what the size of that is but I 
think it might be significant. I agreewith what we've put in here so far but I think that 
there's more to it thanjust the classroomis what I would call it training. 

MR. CARPENTER: We can certainly look at that and come back. It's a 
little bit time sensitivebecauseas I mentionedwe're already startingto make these hires. 
The operatorsthey'll be largelythe subjectof this requirement and maintenancestaff 
probably won't be hired and signing anything maybe before the next Board meeting. No, 
we could come back. 

COUNCILOR WURZBURGER: Let's have a discussionabout this and 
see how the rest of the Board feels and there could be an amendment suggesting that 
there's a percentage of the cost of the salaries that are going to be training. I encourage 
the Boardto think about that in terms of a motion. 

COUNCILOR CALVERT: Anothercomment. I appreciatethe examples 
of what were given but most of these were in relationship to people that are already 
employedas opposedto hiring people and trainingthem straight out. So that's why I 
guess - I certainly would like it to be less than 24 months at 100 percent and I might be 
persuadedto a higherpercentage. 

COUNCILOR WURZBURGER: Okay, let's have some further 
discussion. 

COMMISSIONER VIGIL: I'm perfectlysatisfied with the 
recommendation of staff. I think 24 months, 100percent reimbursement and 50 percent 
for the remainderis good. 

COUNCILOR WURZBURGER: Any other comments? 
COMMISSIONER STEFANICS: Madam Chair, I tend to agree with the 

recommendations as presented. I think it would be hard to quantify the time spent 
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supervising an individual ifyou're supervising a group. Unless staff can think of 
something clear that would not be subjective - I just think what was proposed was better. 

MR. CARPENTER: Madam Chair, if I may. I agree with that. I think it 
would bedifficult to break it out and enforce. We put a defined/detailed number on the 
tuition and books and that sort of thing but group trainings, I'm not sure how feasible that 
would be to break that out and quantify it. 

COUNCILOR WURZBURGER: The only way I could imagine being 
able to do that is if you had one person who is doing the training or one person who is 
doing 50 percent of his or her ofthe training. Is that possible? 

MR. CARPENTER: No, Madam Chair. It's a large multi-disciplinary 
team. 

COUNCILOR WURZBURGER: Who is doing the training. 
MR. CARPENTER: Yes. 
COUNCILOR WURZBURGER: And they're not only doing the training. 
MR. CARPENTER: That's correct. 
COUNCILOR WURZBURGER: Okay, further discussion? May I have a 

motion, please. 
COMMISSIONER VIGIL: Move to approve. 
COMMISSIONER STEFANICS: I'll second. 

The motion to approve staff's recommendations passed by majority [4-1] voice vote 
with Councilor Calvert voting against. 

INFORMATION ITEMS 

17.	 Update on the NMED WQCC Triennial Review and LANL Water Quality 
Regulations 

MR. CARPENTER: Thank you, Madam Chair. Some good news: 
sometime ago the Board directed staff to intervene and participate in the triennial review 
process for water quality at the Rio Grande. We did that and participated in formal 
testimony. We recently heard back that the items that we requested through that process, 
the constitutes' concerns, sampling protocal and that sort of thing, everything we asked 
we received. So we 100 percent successful and I wanted to report that back to the Board. 

COUNCILOR WURZBURGER: Thankyou, questions about that. 

18.	 Update on the Status of PNM substation at Caja del Rio Site 
{Exhibit 2: Memo from Rick Carpenter 813110-Re: Substation; Exhibit 3: Memo 
from Norman Gaume 813110 - Re: Substation] 

MR. CARPENTER: Thank you, Madam Chair. I apologize because there 
should have been a memo in the packet on this but we could not get it prepared in time to 
meet the packet deadline. There is a hardcopy handout at your desk. I'll just briefly 
swnmarize. This is a memo from me to the Board and basically outlines the issues 
associated with the substation at the Caja del Rio site and issues subsequent potential 
issues for building the substation. The memo calls to the attention of the Board that the 
very long EIS process that began 2002 and culminated with the Record of Decision in 
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2007 did select the Caja del Rio site as the preferredsite and rejected another site that is 
closer to the water treatment plant. The reason for that rejection was the closer site to the 
water treatmentplant would require a new utility corridor where the Caja del Rio site 
would not. 

However, it turns out that PNM's applicationto the Board of Commissioners 
which goes first to the CDRC was not approved and is on appeal to the BCC and will be 
heard next Tuesday. If this application is denied and alternative site is chosen, for 
example the one closer to the water treatmentplan, PNM estimates that there will be 
significantcosts associatedwith that, over $1 million to the substation and there will be 
ancillarycosts as well associatedwith a brand new permittingapplication and the risks 
that go along with that and at least 18months ofdelay. 

I would also point out to the Board that any of those additional costs are not 
currently in the BOD budget and there are not funds available for this and additional 
funds would need to come from elsewhere in the City and County - presumably, general 
fund budget. 

We've identifieda temporarysolution should the project be delayedto provide 
with a power source to the water treatmentplan site which would be to move some 
componentof the existing Buckmansubstationdirectly underneaththe existing 
transmission lines and then run a temporarypower line to the water treatment plant for 
3/10 of a mile. That too would come with significantcosts, potentiallyup to $200,000 to 
$300,000. PNM had not opened [inaudible] facilities to negotiate that with PNM. They 
have not said that they would be willing to do but they have not said that they wouldn't 
be willing to do that but they have concerns with regards to cost and schedule and cost 
sharing. 

There's also a memo that was attached to my memo from Mr. Norman Gaume 
offered his professional opinion on the advocacyof a temporarysolution. Mr. Gaume I 
believe is here and can answer as well. 

COUNCILOR WURZBURGER: Since this was not in our packet, I 
would ask Mr. Gaumeto please come and highlight the substance ofhis memo. 

NORMAN GAUME (BOD Project Consultant): Thank: you, Madam 
Chair and members ofthe BuckmanDirect DiversionBoard. I wrote the memorandum 
to express my professional opinion that the Caja del Rio Substation is a necessary 
componentof the BuckmanDirect Diversionproject. There were deliberatediscussions 
and decisions made during the conceptual design that included eliminating very possibly 
emergencygeneratorsat the facilities with the substitute, which is not quite as reliable 
but which we thought would be adequatefor every facilityat the Buckman Direct 
Diversionproject could be quicklyrestored to power even of a power failure, with two 
sources of power with PNM. We have similar redundancieswithin the plant where any 
single failure of a major electrical componentcan be bypassed and you can feed the 
central public water supply infrastructure from another path. 

It's my professional opinion that this is necessary for the project to function as 
intended. As a result of the County having concernsregarding the site that was selected 
by the federal agenciesfor the PNM Caja del Rio substation and the six year EIS process, 
in the event that the Countydoes not approve that site I think it is necessary to make 
arrangements with PNM for a temporarysource of power that would replace the Caja del 
Rio substation while we go through the long process to find another site. 
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The temporarysolution would involve [inaudible] engineers and we have 
determined is feasible but as Rick said and I want to emphasize has not been agreed by 
PNM is to locate the old Buckman Substationwhich has now been replaced for our 
project. So the old one is available and could be moved to the transmission lines directly 
adjacent to the treatmentplant and with a 3/I0 ofa mile overhead line to the plant could 
provide temporarypower while the Caja del Rio siting decision is revisited and remade if 
that is the case. As Rick said, the Caja del Rio site was selected because the federal 
agencythat controls the land where the treatmentplant is, the Bureau of Land 
Management, did not want to encumbercurrently undevelopedfederal land, That was 
their decision which they have the prerogativeto make. They are willing, if the County 
denies the existing location, to go back and relook at it but it takes an Environmental 
Assessment, an expensiveand uncertain processand it's going to cost a significant 
amount ofmoney both for the temporarypower supplythat I think is required for the 
public's health, safetyand welfareand for the cost of finding and building a substation on 
a new site. 

COUNCILOR WURZBURGER: Thankyou, Norm. This is an 
informationitem for us. As co-chair I would ask that this informationbe prepared by the 
staff for informational purposes for our Board as well as the County Commission so that 
we would have our perspective, staff perspectiveand our consultant's perspectiveon the 
PNM presentationwhich I've heard. So that this additional informationcan be 
consideredon next Tuesday. 

Are there any questions that we need to discuss? 
COMMISSIONER STEFANICS: Madam Chair, I wouldjust ask that 

staff make sure that they provide these documentsto the County Land Use staff to be part 
of the public record for our decisionmaking next week. 

COUNCILOR WURZBURGER: Thank you. Anythingfurther? Thank 
you very much. 

MATTERS FROM THE PUBLIC 

CHAIR WURZBURGER: Are there any matters from the public? Are 
there any matters from the Board? 

JEANNETTEYARDMAN (PNM): Good afternoon. My name is 
Jeannette Yardman. I am a public and regulatorycoordinator for the Public Service 
Company, and I too would like to provide the Board with additional information and just 
an updateas to how our progress is going with the Countyregarding our permitting of 
this substation. 

As Rick mentioned we are scheduled to go before the Board of County 
Commissioners ­

COUNCILOR WURZBURGER: I think we have a legal issue from the 
County members hearing this. Would you give us an opinion on this? 

COMMISSIONER STEFANICS: I would ask Rachel, or County 
attorney. 

COUNCILOR WURZBURGER: I beg your pardon, I didn't even see 
Rachel. Yes, please. 

en 

"o 

o 
r­
m 
AJ 

"
 
AJ 
m 
o 
o 
AJ 
C 
m 
C 

o 
-, 
o 
.j:o, 

-, 
N 

o 

o 

Buckman Direct Diversion Board: August S, 2010 9 



COMMISSIONER STEFANICS: Rachel, since we're going to be hearing 
this case would this not be appropriateto hear this presentation? 

RACHEL BROWN (Assistant County Attorney): I don't think that you 
can decline to hear comments from the public but anything that is going to be considered 
by the Commission on Tuesdayneeds to be brought forward during that meeting so that 
the entire Board can heard the comments. So I would encourage Jeannette to make this 
presentationto the Board on Tuesday. 

COMMISSIONER STEFANICS: And the other question I have is that if 
we hear this presentationare we subject to a request to recuse ourselves from the vote? 

MS. BROWN: There is that risk and again I would encouragethat this 
presentationbe made on Tuesday. 

MS. YARDMAN: May I ask if the Board has any questions in regards to 
the report that Mr. Carpenteror Mr. Gawne made that I could answer. 

COUNCILOR WURZBURGER: No, I don't think so. Thank you. 
MS. YARDMAN: Okay, thank you. 
COUNCILOR WURZBURGER: Any other members of the public? 

MATTERS FROM THE BOARD 

COMMISSIONER VIGIL: Rick wanted to announce and I'm not sure if 
he did while I was gone, I had an emergency in my district, but we did hear from Senator 
Bingaman's office that SenatorBingamanwill be visiting the Buckman Direct Diversion 
and that tour date, I believe, has been scheduledand probably needs to be further 
finalized. What I leamed from his office earlier this morning is that Senator Bingaman's 
office would like to know ifall City Councilorswould be extended an invitation and if all 
County Commissioners and state legislativedelegationwas. He would really like to 
know who has been extendedan invitationand once we get confirmationon attendance; 
however, who is going to be extendedan invitationand the office would like to know by 
tomorrow. 

MR. CARPENTER: Madam Chair and Commissioners, yes, we have 
been in contact with Pablo Sedillo's office and also Lonnie Trujillo back in Washington 
DC who is helping to put this together to do exactlyas you have suggestedand we are 
working on that now. 

COMMISSIONER VIGIL: Thank you and it was just because he 
mentioned that tomorrow is the deadline I thought we needed to call him and I spoke to 
him as early as 8 o'clock. I asswne you have spoken to him since. 

MR. CARPENTER: Yes. 
COMMISSIONER VIGIL: Thank you. Thank you, Madam Chair. 
COUNCILOR WURZBURGER: You're welcome. 
COMMISSIONER STEFANICS: Madam Chair. 
COUNCILOR WURZBURGER: Yes, ma'am. 
COMMISSIONER STEFANICS: On that point, do you have a suggested 

date that they are lookingat? 
COMMISSIONER VIGIL: What they have proposed is August 18th at 

10:30.
 
MR. CARPENTER: Yes, that's correct.
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COUNCILOR WURZBURGER: So certainly everybody on the Board is ::D 

invited. '" 
MR. CARPENTER: Madam Chair, if I may add one more point today. ::D 

mJust before this meeting I was on the phone with Ms. Trujillo and she felt that the Senator o 
would be very much willing to combine his site tour of the water treatment plant with the o 

::Dgroundbreaking ceremony for the solar facility which is right next door. So we are o 
looking in the efficacy of that as well. She hadn't checked with him but she suspected m 
that he would very much like to do that so that may be part ofwhat eventually transpires. e 

COUNCILOR WURZBURGER: So ifyou'd like to participate let Rick ­oknow as soon as you can ifyou're available to come to this event. Thank you. -,
Any further comments from the Board. o 

-, 
~ 

N 
NEXT MEETING: Thursday. September 2. 2010 @ 4:00 - City Chambers o 

o 
ADJOURNMENT 

Having completed the agenda, this meeting was declared adjourned at 
approximately 4:35 p.m. 

Respect~~ubmitted: 

~rdswork 
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AGENDA
 

THE CITY OF SANTA FE
 
And
 

SANTA FE COUNTY
 

BUCKMAN DIRECT DIVERSION BOARD MEETING
 

THURSDAY, AUGUST 5, 2010
 
4:00 PM
 

City Council Chambers
 
200 Lincoln
 

1. CALL TO ORDER 

2. ROLLCALL 

3. APPROVAL OF AGENDA 

4.	 APPROVAL OF MINUTES FOR THE JULY 8, 2010 BUCKMAN 
DIRECT DIVERSION BOARD MEETING 

5. APPROVAL OF CONSENT AGENDA 

6. MATTERS FROM STAFF 

7. FISCAL SERVICES AND AUDIT COMMITTEE REPORT 

CONSENT AGENDA 

8. Project Manager's Monthly Project Exception Report. (Rick Carpenter) 

9. Update by Rick Carpenter on Financial Status of Contracts. (Rick Carpenter) 

10.	 Project Manager's Report on Staffing and Training Program Progress. (Rick 
Carpenter) 

11. BDD Public Relations Report for July 2010. (Lynn Komer)
 

DISCUSSION AND ACTION ITEMS
 



12.	 Request for Approval of Change Order 15 to the Design Build Contract 
Between the Buckman Direction Diversion Board and CH2M Hill/Western 
Summit Constructors Joint Venture in the Amount of $4,849,651.00 plus 
$339,500 NMGRT for a Total Amount of$5,189,151.00 for the Final 
Design, Permitting, and Construction of the Booster Station 3-4 Parallel 
Pipeline (Rick Carpenter and Mark Ryan) 

13.	 Request for Approval of Amendment 16 to the Professional Services 
Agreement between the Buckman Direct Diversion Board and Camp Dresser 
& McKee Inc. for the Amount of$96,255.00 plus $6,750.00 NMGRT for a 
Total Amount of$103,005.00 Providing for the Board Engineer's design and 
construction monitoring of the DB Contractor's Change Order 15 for Final 
Design, Permitting, and Construction of the Booster Station 3-4 Parallel 
Pipeline (Rick Carpenter and Mark Ryan) 

14.	 Request for Approval of Amendment 17 to the Professional Services 
Agreement between the Buckman Direct Diversion Board and Camp Dresser 
& McKee Inc. for the Amount of $48,500.00 plus $3,700.00 NMGRT for a 
Total Amount of $52,200.00 providing for the Board Engineer's Monitoring 
and Reporting of Water Quality for the Sediment Return NPDES Permit 
(Rick Carpenter and Mark Ryan) 

15.	 Request for Approval ofIntervention in the Public Service Company of New 
Mexico's Renewable Energy Portfolio Procurement Plan for 2011, Case No. 
10-00199-UT Filed with the New Mexico Public Regulation Commission on 
July 1,2010. (Rick Carpenter, Jill Cliburn and Nancy Long) 

16.	 Project Manager Recommendation to Address BDD Board Request for SFCC 
Tuition Reimbursement by BDD Project Trainees Due to Early Resignation 
from Positions. (Rick Carpenter) 

INFORMATION ITEMS 

17.	 Update on the NMED WQCC Triennial Review and LANL Water Quality 
Regulations. (Rick Carpenter) VERBAL 

18. Update on Status ofPNM Substation at Caja Del Rio Site. (Rick Carpenter) 

MATTERS FROM THE PUBLIC 
MATTERS FROM THE BOARD 
NEXT MEETING: THURSDAY, SEPTEMBER 2, 2010 @ 4:00 P.M. 
ADJOURN 

PJF~ONSWITH DIS~ILll'~l£S INNEEJ?OF.~~p~M:()DArI()~S,·C~ ACT E 
CITy·.·~LEAA'.~·.·.~"FICE··AT .·505~955-65JQ~IFIVE··(5~··W~IIKIN(;j>.lA¥S OR 
TIlE :M.EETING DATE. 
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MEMORANDUM - DRAFT m 
o 

0 
-, 
0 
~ ~ -, t;"'lI 

Date: August 3, 2010 N 
0 

To: Buckman Direct Diversion Board 0 ~ 
From: Rick Carpenter, BOD Project Manager ;
Subject: Update on the Proposed Caja Del Rio PNM Substation 

, 
A 

~ 
~

BACKGROUND 

As the BDD Board is aware, PNM's land use approval application with the County of 
Santa Fe for constructing the PNM Caja Del Rio Substation at the EIS approved location 
adjacent to Caja Del Rio Road was denied in June 2010 by the County Development 
Review Commission. Recently, residents near the substation location have raised 
concerns. That application is now on appeal to the County Board of Commissioners. 
The application is now scheduled to be heard at the County Board ofCommissioners 
meeting in early August 2010. This is a PNM application for land use approval from the 
County of Santa Fe for the Caja Del Rio Substation, a facility for which the BOD Board 
has funded 10% of total costs (the remaining costs to be recovered via current and future 
PNM customers). 

The BDD Project (including the required PNM substation) was approved by the federal 
government pursuant to the environmental impact statement (EIS) Record of Decision 
(RoD), a process that began in 2002 and which culminated with the RoD in October of 
2007. Substation alternative locations were sited and evaluated in the BOD EIS, like 
other utility components in the area, because of the ability to locate proposed facility 
components in the existing utility corridor. The substation site adjacent to Caja Del Rio 
Road was selected in the federal EIS RoD. An alternative site, near the location of the 

---~~--~\Of~~ 

c/o BOD Project Manager, Sangre de Cristo Water Division, City of santa Fe • P.O. Box 909 • Santa Fe. NM 87504' www.bddprojeclorg 



'0 :;,-' 

Buckman Direcl Dimsian Prajed 
A joint regional project of the City of Santa Fe and Santa Fe County to build a reliable and sustainable water supply. 

BDD water treatment plant, was studied in the federal BIS but rejected in the federal 
decision, because it would require development of currently undevelopedBLM land and 
a new permanent utility corridor across BLM land, including several new above ground 
transmission line poles. The BDD FEIS Record of Decision states that: 

Theselected alternativefor the water treatmentplant power upgrade is (AGPJA), which 
allowsfor placement ofthe new substation near Caja del Rio Road on the City's Municipal 
Recreation Complex (MRC)land A linefrom the substation would connect to an existing 
buried line that runs along Caja del Rio Road. Where the access road to the water treatment 
plant intersects Caja del Rio Road, a line buried in the access road would extend to the 
water treatmentplant. Thisalternative avoids creating a new utilitycorridor. 

Moving the permanent substation site from the Caja Del Rio location to near the BDD 
Water Treatment Plant would have several implications: 

•	 BLM officials have stated publicly that moving the site would require a 
completely new application and NEPA review. BLM would then make a 
discretionary decision regarding whether or not there is justification to consider a 
change to the Record of Decision. The time for this initial decision, the NEPA 
review, a possible outcome from the NEPA review to change the prior federal 
decision, and the appeal period is unknown but likely would not be less than 18 
months, but BLM might decide that nothing material has changed that would alter 
the federal decision, and refuse any further consideration. 

•	 PNM has estimated that moving the substation site would create a "stranded 
asset" in that all of the buried power distribution cables have been installed to 
serve the BDD Water Treatment Plant from two Caja Del Rio Substation feeder 
circuits. The BDD Project paid PNM for 100% of these costs. 

•	 PNM has estimated that moving the substation location would result in increased 
costs of more than one million dollars. PNM would share in these increased costs 
but the cost share that would be the responsibility to the BDD Board is unknown 
at this time and could be up to several hundred thousand dollars. It is important to 
note that these potential increased costs are not currently in the BDD capital 
budget, and the contingency funds in the budget have been expended, so funding 
for these added costs would necessarily have to corne from some other funding 
source within the City and County, respectively. 

This funding issue would be exacerbated by the BDD Board's 
approval of the BS3 - BS4 Parallel Pipeline change order, for final 
design and construction, which is also on the August 2010 agenda 

--~-:=:-_-
~i\'of~~1) 

c/o BOD Project Manager, Sangre de Cristo Water Division, City of Santa Fe • P.O.Box 909 • Santa Fe, NM87504· www.bddproject.org 
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A joint regional project of the City of Santa Fe and Santa Fe County to build a reliable and sustainable water suppl}t) 
o 

for consideration (a change order for the preliminary design for :::0 
othis pipeline was approved by the BDD Board in June 2010). m 

Funding for this project is likewise not within the BDD Project o 
capital budget and will need to come from some other source of 
City and County funds. 0­

-, 
In negotiating the BS3 - BS4 Parallel Pipeline project, Santa Fe 0 

County staff agreed to partner on another related project called the olio 
-,	 ~ 

S-l Pipeline. This pipeline is needed to help move BDD Project N 
("1 

water through the transmission and distribution system to City and P 
County customers. Funding for this project is likewise not within -00 ~ 
the BDD Project capital budget and will need to come from some 
other source ofCity and County funds ~ 

•	 Delays in the implementation of the Caja Del Rio Substation could put the Ireliability ofBDD Project at risk because the purpose of the Caja Del Rio 
1\ 

Substation is to provide a redundant power supply should the existing Buckman 
~ Substation, that is currently serving the project, go out-of-service for any reason. 

The Buckman Substation also serves the existing Buckman well field and so, ~ 
presumably, if this substation were to go out-of-service, then not only would the \;
region not have access to BDD Project water, but the region would also not have 
access to Buckman well field water.' . 

•	 The future solar power facility does NOT provide any redundancy. It can operate 
only when normal PNM power is available, pursuant to NMPRC rules. 

•	 A temporary option has been identified and deemed practical but has not been 
agreed to by PNM. The old Buckman substation or the PNM mobile substation 
could be temporarily installed under a PNM transmission line near the BDD water 
treatment plant with a 0.3 mile temporary overhead distribution line. BLM has 
indicated it could provide a three-year temporary right-of-way for this purpose. 
This interim option would thereby provide (on a temporary basis) the redundant 
power source that was to be provided by the new Caja Del Rio substation, until 
the permitting issues can be worked out through the County land use approval 
process. Opting for implementation of a temporary substation near the existing 
water treatment plant would temporarily solve the power redundancy issue. 
PNM's agreement would be required and is uncertain. Preliminary discussions 
with PNM have indicated their concerns regarding cost, schedule, permitting, and 
cost-share allocation between PNM and the BDD Board. The B as~_~~_ 

~\OFe~ 
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already completed the required archeological and wildlife reviews. The County 
also would need to grant a variance for a temporary above-ground power line 
from the substation to the water treatment plant site, a total distance of 0.3 miles, 
on the grounds that this line would be temporary and is in an area where there are 
many existing above ground lines. The cost is uncertain but would probably be 
less than $250,000. 

See attached memo regarding temporary power. 

It is anticipated at this time that the contents of this memo, in addition to being discussed 
at the August OS, 2010 BOD Board meeting, will also be presented by the BOD Project 
Manager at the County BCC meeting on August 10,2010. 

Attachments 

c/o BOD ProjectManager, Sangre de CristoWaterDIvision, City of santa Fe• P.O. Box 909• Santa Fe,NM 87504 • www.bddproject.org 
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MEMORANDUM
 

August 3, 2010 

TO: Rick Carpenter 

FROM: Norman Gaume 

SUB]ECf: Caja del Rio Substation Necessity and BLMProcess to Consider a 
Different Location 

PROFFSSIONALOPINION REGARDING FUNCTIONAL REQUIREMENTFOR 
THE CAJA DEL RIO SUBSTATION 

It is my professional opinion that Caja del Rio Substation is functionally 
necessary to provide power to the BOD Project and that its construction must be 
expeditiously completed. 

The Buckman Regional Water Treatment Plant (BRWTP) was designed with a 
high reliability external electric power supply and internal distribution system. 
The design allows the water treatment plant to continue to operate following a 
major electrical equipment failure, including a failure of a PNM substation. This 
power supply system reliability is necessary for this essential public water 
supply infrastructure, especially because we eliminated very large and expensive 
emergency generators to save money. 

Two substations provide direct power to the BRWTP. The new Caja del Rio 
Substation includes a dedicated feeder circuit, shared by no other PNM 
customer, as the primary power supply. The Buckman Substation was upgraded 
to provide back-up electrical power and currently is the only source of electrical 
power. 

Similarly, the diversion, sand separation facility, and the three raw water pump 
stations receive power from the Buckman Substation. In the event the Buckman 
Substation fails, PNM indicates the BOD raw water pumping facilities can 
receive power from the Caja del Rio Substation. 

LOCATION OF CAJADEL RIO SUBSTATION 

If the County rejects the Record of Decision site for the Caja del Rio Substation, 
the BLMdecision-maker who signed the ROD will consider alternate locations 
for the substation. BLM's evaluation of alternatives and decision will be 
through an Environmental Assessment. The Environmental Assessment will 

Consulting Engineer Water Resources Management and Planning 

(/) 

"o 

o 
r 
m 
;::0 

" 
;::0 

m 
r> 
0 
;::0 

0 
m 
0 

..... 
0 
-, 
0 
.c. 
-, 
N 
0 

~ 

~ 0 

~ 
t.J 
i\ 

~ 

~ 
@ 



August 3, 2010 
Caja del Rio Substation Necessity 
page 2 

be costly and time consuming, requiring perhaps $1 million in costs that the BDD 
Project will be required to pay and about 18 to 24 months of elapsed time. 

The BDD Project has paid PNM approximately $1 million for all of the costs of 
distribution cables from the Caja del Rio substation site leased to PNM by the 
City of Santa Fe. The BDD Project would pay the costs of the distribution cables 
from any alternate approved substation site to the BRWTP. The cost would be 
approximately $0.5 to $1 million. Thus, the total additional cost of a County 
decision to reject the Caja del Rio substation site would be about $2 million. 

U the County rejects the Record of Decision site, the time delays inherent in 
selecting an alternative site that is on federal property prior to building the Caja 
del Rio substation are unacceptable. In that case, it is my professional 
recommendation that the BDD Board contract with PNM for service from a small 
temporary substation that would provide power only to the BRWTPin the 
interim. PNM and BDD Board engineers have determined that such a temporary 
substation is feasible. BLMhas indicated it would probably approve a three-year 
right-of-way for this temporary substation and the 0.3-mile overhead distribution 
circuit from the substation to the Water Treatment Plant. The temporary 
substation and the overhead distribution line would be removed after the Caja 
del Rio Substation is finished. 

QUALIFICATIONS 

My qualifications to provide these professional opinions to the Buckman Direct· 
Diversion Project Manager include my State of New Mexico professional 
engineering license, electrical and civil engineering degrees, 20 years of 
experience as a water utility engineer and manager, and my continuous technical 
involvement with the BDD Project since 2004, including involvement with the 
conceptual power supply requirements. 

Please do not hesitate to ask if you have any questions. 

c: Nancy Long 


